COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 23/ 2010

ESTI MATE SUMVARY 09: 46: 02
CONTI D: C17014 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 17014- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 204.0 DAYS TI VE ALLOW 150 WORK DAYS
170 WEST VAR SPEED LIMT PILO PERCENT TIME:  136. 00 ORI G TI ME ALLON 100 WORK DAYS
PRQIECT NO STA 0703- 346
170 WEST VAR SPEED LIMT PILO
NAVE OF ROAD: 070A
PRQIECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTOR:
TETRA TECH CONSTRUCTI ON SERVI CES, | NC. PAY PERI OD ENDI NG 11/ 23/ 2010 DATE TI ME STARTED 06/ 02/ 2009
345 West 62nd Ave. Unit B DATE LET 04/ 30/ 2009 DATE WORK BEGAN
DATE AWARDED 05/ 06/ 2009 DATE TI ME STOPPED 09/ 27/ 2010
DATE CONTRACT EXECUTED 05/ 28/ 2009 DATE ACCEPTED 09/ 27/ 2010
Denver CO 80216 720-881- 7111 DATE NOTI CE TO PROCEED 06/ 02/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 1,671, 644.75 PARTI Cl PATI NG $ 1, 496, 965. 48 $ 23, 849. 46
AWARD PRQIECT AMT: $ 834, 858. 65 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 89. 550% TOTAL EARNI NGS 1, 496, 965. 48 23, 849. 46
FUNDS AVAI LABLE: $ 174, 679. 27 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 1, 496, 965. 48 23, 849. 46
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -12,522. 88 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 484, 442. 60 23, 849. 46
LI QU DATED DANMAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 484, 442. 60 23, 849. 46
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 23, 849. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17014-BI D ESTI MATE RUN 11/ 23/ 2010
PRQIECT: STA 0703- 346 ESTI MATE NO 0014 09: 46: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *POTHCLI NG 198. 500 198. 500
HOUR 0. 000 0. 00
130. 92000 198. 500 25, 987. 62
0010 208-00002 *ERCSI ON LOG (12 | NCH) 1, 250. 000 1, 250. 000
LF 0. 000 0.00
5. 26000 1, 250. 000 6, 575. 00
0015 208-00045 * CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
989. 51000 1. 000 989. 51
0020 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 20. 000 15. 000
HOUR 0. 000 0. 00
61. 11000 15. 000 916. 65
0025 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 20. 000 15. 000
HOUR 0. 000 0. 00
103. 91000 15. 000 1, 558. 65
0030 212-00006 * SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 263. 60000 0. 000 0. 00
0035 212-00032 *SO L CONDI TI ONI NG 0. 500 0. 000
ACRE 0. 000 0. 00
2,613. 94000 0. 000 0. 00
0040 213-00002 *MIULCH NG (WEED FREE HAY) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 830. 70000 0. 000 0. 00
0045 213-00061 *MULCH TACKI FI ER 100. 000 0. 000
LB 0. 000 0. 00
6. 20000 0. 000 0. 00
0050 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 150. 000 150. 000
LF 0. 000 0. 00
22.02000 150. 000 3, 303. 00
0055 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0.00

1, 126. 54000 0. 000 0.00



CONTI D C17014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17014-BI D ESTI MATE RUN 11/ 23/ 2010
PRQJECT: STA 0703- 346 ESTI MATE NO 0014 09: 46: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 606-02005 *END ANCHORAGE ( FLARED) 1. 000 1. 000
EACH 0. 000 0. 00
2, 256. 40000 1. 000 2, 256. 40
0065 612-00031 *DELI NEATOR (TYPE |) (EXTRA HEl GHT) 64. 000 64. 000
EACH 0. 000 0. 00
56. 95000 64. 000 3, 644. 80
0070 612-00260 LOCATI ON MARKER ( FI BER OPTI C) ( DOVE) 52. 000 52. 000
EACH 0. 000 0. 00
72.59000 52. 000 3,774.68
0075 613-00200 *2 I NCH ELECTRI CAL CONDUI T 1, 050. 000 281. 000
LF 8. 500 675. 58
79. 48000 289. 500 23, 009. 46
0080 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 3, 266. 000 3, 266. 000
LF 0. 000 0. 00
48. 64000 3, 266. 000 158, 858. 24
0085 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 7,881. 000 7,881. 000
LF 0. 000 0.00
6. 31000 7,881. 000 49,729.11
0090 613-07034 PULL BOX (24" X36" X18") 46. 000 30. 000
EACH 3. 000 3, 408. 30
1, 136. 10000 33. 000 37,491. 30
0095 613-10010 W RI NG ( SPECI AL) 1. 000 0. 750
LS 0. 000 0.00
27, 682. 95000 0. 750 20,762.21
0100 613-50105 LI GHTI NG CONTROL CENTER ( PEDESTAL QONLY) 6. 000 6. 000
EACH 0. 000 0.00
1, 438. 00000 6. 000 8, 628. 00
0105 614-72888 M CROMVE VEH CLE RADAR DETECTOR (I NSTALL ONLY) 23. 000 23. 000
EACH 0. 000 0. 00
77.58000 23. 000 1,784. 34
0110 614-80020 TRAVEL TI ME | NDI CATOR (I NSTALL ONLY) 25. 000 25. 000
EACH 0. 000 0. 00
401. 49000 25. 000 10, 037. 25



CONTI D: C17014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17014-BI D ESTI MATE RUN 11/ 23/ 2010
PRQIECT: STA 0703- 346 ESTI MATE NO 0014 09: 46: 02

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 614-86741  WEATHER MONI TORI NG SYSTEM 6. 000 6. 000
EACH 0. 000 0. 00
35, 626. 14000 6. 000 213, 756. 84
0120 614-86752  FOLD- OVER TOAER (I TS) 6. 000 6. 000
EACH 0. 000 0. 00
5, 393. 11000 6. 000 32, 358. 66
0125 614-87021  OPTI CAL TRANSCEI VER (I NSTALL ONLY) 64. 000 64. 000
EACH 0. 000 0.00
30. 31000 64. 000 1,939. 84
0130 614-87325  CLOSED CIRCU T TELEVI SI ON POLE 20. 000 17. 000
EACH 0. 000 0. 00
2, 164. 27000 17. 000 36, 792. 59
0135 614-87406  *FI BER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 43, 133. 000 43, 133. 000
LF 0. 000 0. 00
1. 22000 43, 133. 000 52, 622. 26
0140 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
2, 559. 64000 1. 000 2, 559. 64
0145 630-00000  *FLAGG NG 100. 000 36. 750
HOUR 0. 000 0.00
40. 21000 36. 750 1,477.72
0150 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 10. 000 9. 000
DAY 0. 000 0. 00
138. 07000 9. 000 1,242.63
0155 630-00012  *TRAFFI C CONTROL MANAGEMENT 151. 000 151. 000
DAY 0. 000 0.00
667. 71000 151. 000 100, 824. 21
0160 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 4. 000 0. 000
EACH 0. 000 0. 00
323. 53000 0. 000 0.00
0165 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 320. 000 28. 800
EACH 3. 200 186. 37
58. 24000 32.000 1, 863. 68



CONTI D C17014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17014-BI D ESTI MATE RUN 11/ 23/ 2010
PRQJECT: STA 0703- 346 ESTI MATE NO 0014 09: 46: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 22.000 18. 000
EACH 2.000 140. 28
70. 14000 20. 000 1,402. 80
0175 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 94. 000 0. 000
SF 0. 000 0. 00
24. 06000 0. 000 0. 00
0180 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 200 1, 319. 46
6, 597. 29000 2.000 13,194.58
0185 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYP
5 EACH 0. 100 445. 73
4,457. 29000 1. 000 4,457.29
0190 630-80360 *DRUM CHANNELI ZI NG DEVI CE 133. 000 119. 700
EACH 13. 300 180. 08
13. 54000 133. 000 1, 800. 82
0195 630-80380 *TRAFFI C CONE 300. 000 201. 600
EACH 22. 400 116. 48
5. 20000 224.000 1, 164. 80
0200 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 900
TEMPCORARY)
( EACH 0. 100 1, 195. 47
11, 954. 69000 1. 000 11, 954. 69
0205 700-70010 F/ A M NOR CONTRACT REVI SI ONS 60, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0210 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0215 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0220 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17014 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17014-BI D ESTI MATE RUN 11/ 23/ 2010
PRQJECT: STA 0703- 346 ESTI MATE NO 0014 09: 46: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 613-08000 *VAULT (I NSTALL ONLY) 28. 000 28. 000
EACH 0. 000 0. 00
4,293. 69000 28. 000 120, 223. 32
0235 700-70190 *F/ A ELECTRI C SERVI CE 1.061 1. 002
F A 0. 059 16,181.71
274, 266. 32000 1.061 290, 996. 57
0240 613-40000 * CONCRETE FOUNDATI ON PAD 8. 000 7.000
EACH 0. 000 0. 00
1, 713. 00000 7.000 11, 991. 00
0245 203-00000 *UNCLASSI FI ED EXCAVATI ON 3,122. 604 3,122. 604
CcY 0. 000 0. 00
57.01000 3,122. 604 178, 019. 65
0265 900-00012 ADDED | TEM (FQOT)/ SYSTEM | NTEGRATI ON AND TESTI NG 43, 266. 000 43, 266. 000
LF 0. 000 0. 00
0. 63000 43, 266. 000 27, 257.58
0270 211-01300 *ROCK ANCHOR 3. 000 3. 000
EACH 0. 000 0. 00
451. 00000 3. 000 1, 353. 00
0275 626- 00000 *MOBI LI ZATI ON 0. 000 1. 000
LS 0. 000 0.00
10, 333. 00000 1. 000 10, 333. 00
0300 206-01000 BED COURSE NMATERI AL 330. 460 0. 000
CcY 0. 000 0. 00
17. 25000 0. 000 0. 00
0305 304-03000 AGGREGATE BASE COURSE ( CLASS 3) 323. 300 323. 300
TON 0. 000 0. 00
16. 10000 323. 300 5, 205. 13
0310 203-01582 TRUCK ( DUMP) 81. 400 81. 400
HOUR 0. 000 0. 00
70. 00000 81. 400 5, 698. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: C17014
PCN: 17014-BID ESTI MATE RUN 11/23/ 2010
PRQIECT: STA 0703- 346 ESTI MATE NO 0014 09: 46: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 206- 01010 BED COURSE MATERI AL THI S | TEM CREATED TO REPLACE LI NE 415. 590 415. 590
0300, | TEM NO 206- 01000
TON 0. 000 0. 00
17. 25000 415. 590 7, 168. 93
CAT 0200 CURRENT AMI $ 1,671,644.75$% 23,849.46$ 1,496, 965. 45

PRQJECT TOTAL

CURRENT AMI $ 1,671,644.75%

23,849.46 % 1,496, 965. 45



